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Amendment to Contract: (Minor changes in time, budget, or scope of
project.)
Amendment No: 2
Date: 10/26/2022

ARC Project
Number/Title TN-18621-A

  Oak Ridge Airport Project Planning and Design
Grantee:
Oak Ridge, City of
PO Box 1
Oak Ridge, TN  37831

Contact:  Mark Watson
Phone:  865-4253550
Email:  mwatson@oakridgetn.gov

 

ARC Project Coordinator:
Jason Wang
Phone:  202-884-7725
Fax:  202-884-7682
Email:  JWang@arc.gov

Change in Performance Period
The above referenced agreement is amended by extending the period of
performance.
The new period of performance is 12/1/2020 to 11/30/2024.
Other Amendment.
The grant currently has a performance end date of November 30, 2022. The City
of Oak Ridge (the grantee) has asked for a two-year extension until November 30,
2024. Several items have contributed to the extension request. Foremost, the
grantee, with its contractor, underestimated the time it would take to complete
final processes in closing out the environmental assessment portion of the project.
There are several contributors to this delay, including the time necessary to obtain
multiple concurrences from a larger than expected spectrum of interested agencies
with overlapping authorities. Once the agreements were worked out, finalizing
them through written assurances, including primarily the receipt of assurances
from the Department of Energy is also taking longer than anticipated. After the
grantee receives documents from DOE, follow up steps are required which have
resulted in an updated environmental assessment end date of April 2023, as
outlined in the attached updated schedule of major milestones.

The remaining activities are possibly beyond the current performance period end
of the grant and the grantee therefore requires an performance period extension
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which beyond the projected contractors' completion date in anticipation of any
additional delays.

 

 

Jason Wang-10/26/2022 12:30:10 PM

(ARC Project Coordinator)

Molly Theobald-10/26/2022 2:32:13
PM

(Division Director)


